
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:28 PM
Run date

Time

Reviewer: Soheilifard, Saman 05-Oct-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 443 Date: 01-Oct-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 11:00 am Break: Over Time: 04:00

Const Calendar Day: 753

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews were scheduled to work on the Electro Slag weld repairs & temporary attachments .
Crews came to the site at 6:50 AM. Crews were called at 7:00 AM. to mobilize to work on the OBG fitting
They left at 7:10 AM.

Smith Emery QC Jessie had to UT the welds inside the North cell with the North tower shaft . He
started at 8:30 AM. No other activities were performed on the tower .

In the office I had to close my reports for this week . I was done at 11:00 AM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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